| TECHNOLOGY STUDENT ASSOCIATION WORK LOG |  |               |  |   |
|---|--|---------------|--|---|
| Date                                    | Task   | Time involved | Team member responsible (student initials) | Comments  |
| 12/01/24<br>-<br>12/10/24<br>1.         | Project Planning & Setup: Defined website structure, outlined core features.           | 7 hrs         | J.R, N.A, J.R,<br>M.M                      | Created hero section and UI structure.  |
| 12/01/24<br>-<br>12/27/24<br><b>2</b> . | Page Development:<br>Built Menu, About<br>Us, Our Approach,<br>and Food Blog<br>pages. | 10 hrs        | G.M, C.S                                   | Ensured mobile responsiveness and added content on sustainability                             |
| 01/05/25<br>-<br>01/15/25<br>3.         | Functionality & Features:  | 8 hrs         | G.M, C.S                                   | Fixed hamburger menu and improved accessibility.  |
| 01/20/25<br>-<br>01/25/25<br>4.         | Contact & Reservation System: Created Contact Us and Reservation pages.                | 5 hrs         | G.M, C.S                                   | Designed a user-friendly reservation system for food blog and dining.                         |
| 02/01/25<br>-<br>02/10/25<br>5.         | Refinements & Testing: Enhanced UI animations, grid layouts, and fixed bugs.           | 6 hrs         | G.M, C.S, J.R,<br>N.A, J.R, M.M            | Improved hover effects, transitions, and overall mobile experience. Fixed UI inconsistencies. |
| 02/10/25<br>-<br>02/11/25<br>6.         | Uploaded the site, tested all features, and documented key components.                 | 3 hrs         | J.R, N.A, J.R,<br>M.M                      | Ensured cross-browser compatibility, speed optimization, and finalized project report         |